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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-BUT-32-6.2/6.6 I'N BUTTE COUNTY NEAR CHICO FROM 0.1 TULLIS INC ROGERS, JIM $426,281 04/19/05  100%
03-1C3704 KM EAST AVENUE AND NORTH LI NDO AVENUE P O BOX 493416 3881 BENATAR, STE. C $345,937  04/27/05 00
ACST- P032- (036) TO 0.1 KM EAST OF ARBOR DRI VE CHI CO, CA 95928-7171 $0 08/18/05 0
PH- P0O32- (036) CONSTRUCT LEFT TURN LANE REDDI NG CA 96049 (530) 895- 5245 09/ 21/ 05
(530) 241- 5105
HB1 WPCP
03-BUT-70-12.5/0 I'N BUTTE COUNTY [N AND NEAR OROVI LLE BALDW N CONTRACTI NG COMPANY  ACEVES, SERG O $630, 924 07/ 28705 36%
03- 1E2504 FROM 1.1 KM NORTH OF OPHIR ROAD TO  INC P.O. BOX 1256 $127,771 08/ 11/ 05 20%
ACST- PO70- (088) 0.4 KM NORTH OF GEORG A PACI FIC WAY 1764 SKYWAY GRI DLEY, CA 95948 $127,771 11/ 02/ 05 0
PH- PO70- (088) I NSTALL TRAFFI C SI GNAL (530) 846- 0517
CHI CO CA 95928
HB1 SWPPP (530) 891- 6555
03-BUT-70-41.1/48. 1 I'N BUTTE COUNTY NEAR PULGA FROM GRAHAM CONTRACTCRS I NC COBORN, AL $471,681 047/27/05  100%
03- 3C1504 NORTH FORK FEATHER RIVER BRIDGE TO P O BOX 26770 2060 3RD STREET, $468, 600 05/06/05 0
THE PLUVAS COUNTY LI NE SUl TE B $0 09/07/05 °
DI GOUTS AND CHI P SEAL SAN JOSE CA 95159 OROVI LLE, CA 95965 09/ 08/ 05
(408) 293- 9516 (530) 534- 9046 OVER RUN
HA22 WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE QO_.SEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1M4404 SIDEWALK IN THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 0
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080
CONCRETE S| DEWALK
03-C0L-20-32.8/33. 1 I'N COLUSA COUNTY NEAR COLUSA FROM 0. 1 HUTCHI NS PAVI NG AND RI'VERA, FERNANDO $1, 615,614 05/03/05 100%
03- 000514 KM VWEST OF BUTTE VI STA WAY TO 0.2 KM ENG NEERI NG | NC 555A WEST ONSTOTT $969, 500 05/ 19/ 05 60%
ACST- P020- ( 135) EAST OF MOON BEND ROAD 16424 CLEAR CREEK ROAD ROAD $392,304 11/01/05 0
PH- P020- ( 135) CONSTRUCT LEFT TURN LANE YUBA CITY, CA 95993
REDDI NG CA 96001 (530) 822- 4332
HB1 SWPPP (530) 246- 4272
03-ED-89-78.5 I'N EL DORADO COUNTY TN AND NEAR VALLEY SLURRY SEAL COVPANY RIVAS, LU S $551, 755 02/08/05  100%
03- 2MD304 MEYERS FROM THE ALPI NE COUNTY LI NE TOP O BOX 981330 P.O. BOX 2424 $470, 666 03/ 01/ 05 84%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $95, 546 08/ 25/ 06 °

HMLA

M CROSURFACI NG WEST SACRAMENTO CA 95798

(916) 373- 1500

(530) 621- 0985
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03-ED-193-.3/.7
03-3C6604

I'N EL DORADO COUNTY NEAR COOL AT
CHERRY ACRES ROAD

MARTI N GENERAL ENG NEERI NG | NCTRAN, N. NELSON
133 CANYON RI M DRI VE 10190 SYSTEMS

$492, 828 04/ 14/05 100%
$442,321 04/29/05

ACST- 5193- (007) CONSTRUCT LEFT TURN CHANNELI ZATI ON PARKWAY, _SUI TE 100 $0  09/02/05  100%
PH- S193- (007) FOLSOM CA 95630 SACRAMENTO, CA 95827 09/ 08/ 05

(916) 989- 8187 (916) 255- 2111 COMPLETED
HB1 WPCP
03-ED-193-6. 2/0 I'N EL DORADO COUNTY ABOUT 11 KM WEST MARTI N GENERAL ENGI NEERI NG | NCNELSON N. TRAN $576, 110 08/ 09/ 05 0%
03- 4C2604 OF GEORGETOM AT SLI GER M NE ROAD 133 CANYON RI M DRI VE 11355 SANDERS DRI VE $0 08/25/ 05

ACST- S193- (008) CONSTRUCT LEFT TURN POCKET 0%

PH S193- (008)

RANCHO CORDOVA, CA 95670 $0 11/04/05
FOLSOM CA 95630 (916) 858-8630

(916) 989- 8187

HB1 SWPPP
03-GLE-32-4.8/5.9 TN GLENN COUNTY FROM 6.0 KM EAST OF M C M CONSTRUCTI ON T NC ALLEN, JCDY $9, 874, 621 08/29/02 89%
03- 402304 ORLAND TO 5.0 KM WEST OF HAM LTON P O BOX 620 849 N. HUVBOLDT $9, 604, 030 09/ 12/ 02 979%
ACST- P032- (034) cTY AVENUE $0 10/ 17/05 °

BRI DGE REPLACEMENT NORTH HI GHLANDS CA 95660

(916) 334- 1221

P- P032- (034) W LLONS, CA 95988

(530) 934- 3520

HA21 SWPPP
03-GLE-32-70 N GLENN, NEVADA, PLACER AND BUTTE  DEBRU N CONSTRUCTI ON T NC ENGLI SH, ANTHONY $427,897 05/10/05  100%
03- 1MB504 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 1355 2060 3RD STREET, $321,501 05/23/05 Yy
SEAL BRI DGE DECKS SUITE B $312, 245 10/ 07/ 05 °
FRENCH CAMP CA 95231 OROVI LLE, CA 95965
(209) 982- 0950 (530) 533- 4124 OVER RUN
HVB WPCP
03-NEV-20-17. 4/ 46. 1 N NEVADA AND PLACER COUNTIES FROM  NORTHAVEST PAVI NG DEMARTI NI, MARK $1,128,309 12/21/04 75%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $952, 493 01/ 03/ 05 84%
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $474,807 10/ 11/ 05 0
AND 20 SEPARATI ON REDDI NG CA 96001 GRASS VALLEY, CA 95945
WARRANTY CHI P SEAL (530) 246- 4388 (530) 271- 6173
HVLA WPCP
03-NEV-49-7.3/8. 1 N NEVADA COUNTY NEAR GRASS VALLEY STl MPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $1, 824,819 05/10/05 71%
03- 3A2604 FROM 0.2 KM NORTH OF LIME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $1, 013,499 05/ 26/ 05

53%

TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $445,305 11/02/05

ACST- P049- (135)
PH- P049- (135)

HB1 SWPPP

W DEN AND ADD SHOULDERS

REDDI NG CA 960492335
(530) 223- 6605

GRASS VALLEY, CA 95945
(530) 271- 6172
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03- NEV-80-18.8/0 I'N NEVADA COUNTY NEAR TRUCKEE AT THE CLAYBORN CONTRACTI NG GROUP | NCPETERSON, JOHN $150, 103 04/ 14705 91%
03-4C8804 DONNER PASS TRUCK | NSPECTI ON FACI LI TY 10556 COVBI E ROAD 10960 WEST RI VER $128, 450 04/ 21/05 86%
CONSTRUCT OVERHEAD STRUCTURE STREET, SUI TE 101A $37,877 10/ 05/ 05 0
AUBURN CA 956028908 TRUCKEE, CA 96161
(530) 268- 9512 (530) 582- 4887
HA42 WPCP
03-NEV-80-60. 6/63. 5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER INC MCKECHNI E, KEVIN $2, 965,277 06/07/05 45%
03- 309304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 10960 WEST RI VER $1, 129, 478 06/ 17/ 05 38%
ACI M 080 -(177) I NDI AN SPRI NGS UNDERCROSSI NG AND AT STREET, SUI TE 101A $506, 831 12/27/05 0
0.1 KM EAST OF Cl SCO OV ALAMD CA 94507 TRUCKEE, CA 96161
W DEN EXI STI NG HI GHWAY (925) 837- 5600 (530) 587-1680
HB1 SWPPP
03-NEV-267-/2.8 I'N NEVADA COUNTY I N TRUCKEE AT WATKI N AND BORTOLUSSI TNC REED, ALBERT $851, 878 05/ 16/ 05 8%
03-291014 VARI OUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $337,872 05/31/05 40%
ACST- X057- (044) PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $176,062 12/ 16/ 08 0
P- X057- (044) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
(415) 453- 4691 (530) 550- 8326
HE14 SWPPP
03-PLA-28-7.8/8. 4 N PLACER COUNTY N TAHOE VISTA AT PRI SM ENG NEERI NG I NC KEVI N MCKECHNI E $423,639 08/16/05 0%
03-1C8204 NATI ONAL AVENUE 630 REED STREET 10960 WEST RI VER $0 08/ 25/ 05 0%
INSTALL SI GNALS STREET, SU TE 101A $0 01/12/06 °
SANTA CLARA CA 95050 TRUCKEE, CA 96161
(408) 562- 0026 (530) 587- 1680
HB4N WPCP
03-PLA-80-1.4/2.6 I'N PLACER COUNTY IN ROSEVILLE FROM R AND L BROSAMER I NC CLARK, MARTIN $24,140,898 11/14/03 91%
03- 375604 2.4 KM EAST OF SOUTH ROSEVI LLE P O BOX 238 2520 WARREN DRI VE, $20, 143,051 12/ 03/03 83%
ACl M 080 -(230) OVERCRGSSI NG TO 0.6 KM WEST OF SU TE B $1, 250,891 11/08/05 0
ATLANTI C STREET OVERCROSSI NG ALAMD CA 94507 ROCKLI N, 95667
W DEN EXI STI NG | NTERCHANGE (925) 837- 5600 (916) 624- 2852
HE11 SWPPP
03-PLA-80-14.3/33.3 I'N PLACER COUNTY TN AND NEAR AUBURN TEI CHERT CONSTRUCTI ON SYFTESTAD, BRI AN $41,369,092 06/ 10/ 04 52%
03- 0A6004 AT VARI OUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $21, 119, 268 06/ 24/ 04 48%
ACl M 080 - (231) ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $3,072,316 10/ 15/ 07 0

ACI M 080 - (231)
ACBH- 080 - (231)
HA22 SWPPP

SACRAMENTO CA 958276830
(916) 386- 5900

(530) 878- 1786



State of California Department of Transportation

Statement of Ongoing Contractsasof 09/20/05

Page 4
10/ 03/ 05

District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03- PLA-80-39.0/55.7 I N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $34, 243,084 06/ 04/ 04 67%
03- 1A8014 TO 0.5 KM WEST OF CARPENTER FLAT VENTURE 33 DEPOT STREET $26, 649,979 06/ 17/ 04 28%
AClI M 080 -(175) UNDERCROSSI NG P O BOX 238 COLFAX, CA 95713 $5,478,693 07/29/06 0
ACI M 080 - (175) PAVEMENT REHABI LI TATI ON (530) 346- 7996
ALAMO CA 94507
HA22 SWPPP (925) 837- 5600
03-PLA-193-4.0/4.3 I'N PLACER COUNTY NEAR NEWCASTLE FROMBALDW N CONTRACTI NG COVPANY ERI CKSEN, BOB $586,588 04/22/05 68%
03- 1C5804 0.2 KM VST OF FOALER ROAD TO 0.2 KM | NC 11323 SANDERS DRI VE $493, 707 05/03/05 750
EAST OF FOALER ROAD 4509 SKYWAY DRI VE RANCHO CORDOVA, CA 95742 $0 09/ 07/ 05 0
W DENI NG AND CHANNELI ZATI ON (961) 858- 8628
MARYSVI LLE CA 95901
HB1 SWPPP (530) 742-5141
03- PLA-267-6.7/7.3 I'N PLACER COUNTY NEAR KI NGS BEACH DUNTON CONSTRUCTI ON COVPANY SPECTOR, PETE $895,507 06/16/05 73%
03- 0E8904 FROM 0.1 KM NORTH OF CARNELI AN BAY I NC 10960 RI VER WEST $601, 551 06/ 28/ 05 67%
AVENUE TO 4.1 KM NORTH OF ROUTE 28 19802 OX YOKE ROAD STREET, SU TE #101A $289, 992 10/ 13/ 05 °
I NSTALL FI LTRATI ON SYSTEMS TRUCKEE, CA 96161
ANDERSON CA 96007 (530) 587- 7365
HA4 2 WPCP (530) 365- 9652
03-SAC-5-1.0/26.9 I'N SACRAMENTO COUNTY | N SACRAMENTO AT CONTRACTORS CHEM CAL I NC SCOTT, JEFF $351,280 05/20/05 70%
03- 0E1604 VARI QUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $248,814 06/ 02/ 05 65%
REHABI LI TATE BRI DGE DECKS BLVD., STE. 120 $10,352 09/30/05 0
HAYWARD CA 94545 SACRAMENTO, CA 95834
(510) 783- 5631 (916) 263- 4931
HA21 WPCP
03-SAC-5-16.1/26.8 I' N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COVPANY CHOHAN, MOHAN $4, 433,503 01/20/05 62%
03-0A9104 VARI QUS LOCATI ONS P O BOX 50085 3855 NORTH FREEWAY $2,982,078 02/02/05 66%
ACl M 005 -(314) W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $676, 024 06/ 07/ 06 0
STPL- 6200- (016) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263- 4922
HB4N SWPPP
03- SAC-5-21.8/23.8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT TERRA CAL CONSTRUCTI ON | NC SAGER, JANET $1,172,177 10/18/01 96%
03- 1A1814 VARI OQUS LOCATI ONS 401 C RAI LROAD AVE 3855 NORTH FREEWAY $1, 143,153 11/07/01 979%
ACl M 3067- (016) HI G-VAY PLANTI NG AND | RRI GATI ON BLVD., STE. 120 $552 11/23/05 0

HA25

SUI SUN CI TY CA 94585
(707) 438- 7300

SACRANMENTO, CA 95834
(916) 263- 4912
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03-SAC-5-22.5/0 I'N SACRAMENTO COUNTY | N SACRAMENTO AT MARTI N BROTHERS CONSTRUCTI ON SM TH, GLEN $117,000 05/23/05 64%
03-4C7504 ROUTE 5 AND 50 SEPARATI ON 3174 LUYUNG DRI VE SU TE 3 3855 NORTH FREEWAY $29,909 06/ 06/ 05 26%
I NSTALL CONCRETE SLOPE PAVI NG BLVD., STE. 120 $0 08/05/05 0
RANCHO CORDOVA CA 95742 SACRAMENTO, CA 95834 09/ 21/ 05
(916) 852- 1911 (916) 263- 4919
HA28 WPCP
03-SAC-50-12.2/23.1 I'N SACRAMENTO AND EL DORADO COUNTI ES GRANI TE CONSTRUCTI ON COMPANY  KI BUNGUCHY, H $33,978,975 03/13/01 0%
03-4416WU4 NEAR FOLSOM FROM 0. 7 KM WEST OF P O BOX 50085 3951 PERFORMANCE $33, 719,927 03/30/01 0%
ACNH P050- (103) SUNRI SE BOULEVARD ~ OVERCROSSI NG TO DRI VE, SU TE E $2,889 11/04/05 0
CMLN- 6157- (010) LATHRCBE ROAD UNDERCRGSSI N WATSONVI LLE CA 950775085 SACRAMENTO, CA 95838
RECONSTRUCT EXI STI NG | NTERCHANGE (831) 724- 1011 (916) 263- 5324 PLANT EST
HB5 SWePP SATI S
HE11l
HA22
03-SAC-51-2.6/3 I' N SACRAMENTO COUNTY | N SACRAMENTO AT W LLI AM P YOUNG CONSTRUCTI ON  FEUSI, ROBERT $162, 620 04/20/05 83%
03-4C1204 AVERI CAN RI VER BRI DCGE I NC 10190 SYSTEMS $1,500 05/03/05 1
BRI DGE REPAI R 4055 NELSON AVENUE PARKWAY, STE. 100 $0 09/12/05 0
SACRAMENTO, CA 95827
CONCORD CA 94520 (916) 255- 1615
HA21 SWPPP (925) 602- 6410
03-SAC-80-.4/11.1 I' N SACRAMENTO COUNTY AT VARI OQUS GRANI TE CONSTRUCTI ON COVPANY  WALKER, CLAY $2,604,523 03/02/05 47%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEWAY $1, 400,300 03/11/05 549
ACl M X067- (066) RAMP W DENI NG BLVD., STE. 120 $720,112 01/31/06 0
WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263- 4927
HB4N SWPPP
HBAN
03-SAC-99-19.6/19.8 I'N EL DORADO AND SACRAMENTO COUNTI ES CLAYBORN CONTRACTI NG GROUP | NCRI CHARD JOHNSON $164, 206 08/10/ 05 0%
03-4C5104 AT VARI QUS LOCATI ONS 10556 COMBI E ROAD PMB 6203 3855 NORTH FREEWAY $0 08/22/05 0%
ACST- 000C- (269) RELOCATE RAMP METER AND LI GHTI NG BLVD, STE. 120 $0 01/ 25/06 °
PH- 000C- (269) AUBURN CA 956028908 SACRAMENTO, CA 95834
(530) 268- 9512 (916) 799- 0937
HB1 WPCP
03- SAC-99-20.6/21.3 I'N SACRAMENTO COUNTY | N SACRAMENTO WATKI N AND BORTOLUSSI | NC SACER, JANET $636, 719 05/ 22/ 02 0%
03-397404 FROM 0.4 KM SOUTH OF 47TH AVENUE 77 LARKSPUR STREET 3855 N FREEWAY BLVD. $605, 449 06/ 06/ 02 0%
OVERCROSSI NG TO 0.2 KM NORTH OF 44TH 120 $4,140 04/ 20/ 06 0
AVENUE PEDESTRI AN OVERCR SAN RAFAEL CA 949014886 SACRAMENTO, CA 95834
REPLACE FREEZE DANAGED PLANTS (415) 453- 4691 (916) 263- 4912 PLANT EST

HA25 SATI S
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03-SAC-99-32.1/36.8 I'N SACRAMENTO COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON BEHVAND, MORTEZA $2,028,486 05/11/05 82%
03- 2MD904 SACRAMENTO FROM ROUTE 5 AND 99 P O BOX 15144 3855 NORTH FREEWAY $1, 541,862 05/23/05 270
SEPARATI ON TO THE SUTTER COUNTY LI NE BLVD., STE. 120 $0 09/07/05 0
RESURFACE ASPHALT CONCRETE OVERLAY  SACRAMENTO CA 95851 SACRAMENTO, CA 95834
(916) 386- 6800 (916) 799- 3376
HMLA WPCP
03-SAC- 160-4.1/0 I'N SACRAMVENTO COUNTY ON ROUTE 160 AT MARTI N BROTHERS CONSTRUCTION SM TH, GLEN $450, 671 06/ 03/05 80%
03- 4C3004 WEST SHERMAN | SLAND CONNECTOR ROAD 3174 LUYUNG DRI VE STE 3 3855 NORTH FREEWAY $145, 742 06/ 17/ 05 320
ACST- P160- ( 020) W DEN AND RESURFACE BLVD., STE. 120 $145, 742 10/ 21/ 05 0
PH- P160- ( 020) RANCHO CORDOVA CA 95742 SACRAMENTO, CA 95834
(916) 852-1911 (916) 263-4919
HB1 WPCP
03-SAC 160-5.9/20. 9 I'N SACRAMENTO COUNTY AT VARI OUS TABER CONSTRUCTI ON COVPANY FEUSI, ROBERT $4,098,685 07/18/05  100%
03- 437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $1,875 07/28/05 0%
ACST- S160- (021) REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $1,875 09/13/00 0
P- S160- (021) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
(925) 682- 6133 (916) 263- 4926 OVER RUN
HA21 SWPPP
03-SUT-99-22.6/28.6 I'N SUTTER COUNTY NEAR YUBA CITY FROMBALDW N CONTRACTI NG COVPANY Rl VERA, FERNANDO $11,677,521 02/18/03 0%
03- 1A6U4 0.1 KM NORTH OF OBANI ON ROAD TO I NC 555A W ONSTOTT RD $13, 081, 565 02/ 26/ 03 0%
ACST- P099- ( 444) LI NCOLN ROAD 4509 SKYWAY DR YUBA CI TY, CA 95993 $0 10/ 12/05 °
TP- PO99- (444) W DEN EXI STI NG ROADVAY (530) 822- 4332
HP21- 5918- ( 048) MARYSVI LLE CA 95901 PLANT EST
HE13 SWPPP (530) 742-5141 SATI S
HA22
03-YOL-16-19. 0/ 28 I'N YOLO COUNTY NEAR BROOKS FROM 0.2 WESTERN STATES SURFACI NG INC GHASSEM , MOHSSEN $860, 326 02/23/05  100%
03- 2MD504 KM VEST OF W NTUN ROAD TO COUNTY ROADP O BOX 4770 3951 PERFORMANCE DR, $834,919  03/03/05 0.
21A STE E $0 09/ 16/ 05 0
DI GOUTS AND CHI P SEAL MODESTO CA 953524770 SACRAMENTO, CA 95838
(209) 525- 9065 (916) 263-5648
HMLA WPCP
03-YOL-50-/3.1 I'N YOLO AND SACRAMENTO COUNTIES IN  C C MYERS INC OKPALA, MESHACK $10, 593,587 07/25/05 11%
03- 0A8404 WEST SACRAMENTO AND SACRAMENTO FROM P O BOX 2948 3951 PERFORNMANCE $60, 600 08/ 08/ 05 1%
ACl M 305 - (046) 0.6 KM WEST OF ROUTE 80 AND 50 DRI VE, SUTE E $60, 600 05/ 10/ 05 °
SEPARATI ON TO 0. 4 KM EAST OF RANCHO CORDOVA CA 957412948  SACRAMENTO, CA 95838
GRI ND PORTLAND CEMENT CONCRETE (916) 635- 9370 (961) 263-5620

HA22 WPCP
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03-YOL-80-2.6/2.7 I'N YOLO COUNTY TN AND NEAR DAVI S AT VI NTAGE PAVING CO I NC SAGER, JANET $1,195,282 03/28/02 95%
03- 368414 MACE BOULEVARD OVERCROSSI NG P O BOX 461 3855 NORTH FREEWAY $1, 213,146 04/ 08/ 02 99%
ACI M 080 - (337) CONSTRUCT PARK AND RI DE BLVD, STE 120 $0 10/21/05 0
CML- 5238- (032) W NTERS CA 95694 SACRAMENTO, CA 95834
(530) 795- 0132 (916) 263-4912
HE11 SWPPP
03-YOL-80-6.4/11.3 I'N YOLO COUNTY IN AND NEAR VEEST DE SILVA GATES CONSTRUCTION  KI BUNGUCHY, H. $6, 750,331 11/01/04 74%
03- 1A9304 SACRAMENTO AT VARI QUS LOCATI ONS P O BOX 2909 3380 | NDUSTRI AL $5, 240,015 11/17/04 2704
ACl M 080 - (344) GRI ND AND ASPHALT CONCRETE OVERLAY BLVD., #102 $1, 111,557 11/07/05 0
DUBLI N CA 94568 WEST SACRAMENTO, CA
(925) 829-9220 95691
HA22 WPCP (916) 373-3328
03-YOL-80-7. 4 I'N YOLO COUNTY AT VARI OUS LOCATIONS BAUVAN LANDSCAPE | NC DONGO,  JOSEPH $3,058,608 12/05/02 92%
03- 1A8904 REHABI LI TATI ON EXI STI NG H GHWAY 115 BROOKSI DE DRI VE 3951 PERFORMANCE $2, 646,048 12/ 23/ 02 85%
ACl M X113- (027) DRI VE, SUTE E $15,168 10/ 04/ 05
RI CHMOND CA 94801 SACRAMENTO, CA 95838
(510) 236- 1212 (916) 263- 5645
HA22 SWPPP
03-YOL-275-13.0/13. 1 I'N YOLO AND SACRAMENTO COUNTIES TN AMERI CAN CI VIL CONSTRUCTORS  SCOTT, JEFF $1,477,541 06/21/05 55%
03- 0C5004 WEST SACRAMENTO AND SACRAMENTO AT WVEST COAST | NC 3855 NORTH FREEWAY $689, 198 06/ 30/ 05 47%
ACST- P275- ( 004) TONER BRI DGE 3701 MALLARD DRI VE BLVD., STE. 120 $653,288 11/ 15/05 0
P- P275- (004) BRI DGE DECK REHABI LI TATI ON SACRAMENTO, CA 95834
BENI Cl A CA 94510 (916) 263-4931
HA21 WPCP (707) 746- 8028
03-YUB-70-9.4/13.6 I'N YUBA COUNTY I'N OLIVEHURST AND GRANI TE CONSTRUCTI ON COVPANY  GEESEY, DUANE $972,775 08/ 17/ 04 73%
03- 4C1304 LI NDA FROM 0.3 KM NORTH OF OLI VEHURST P O BOX 50085 555A WEST ONSTOTT $623, 106 08/ 30/ 04 64%
ACST- P070- ( 086) AVENUE OVERCROSSI NG TO YUBA RI VER ROAD $160,576 10/ 28/ 05 0
PH- P070- (086) BRI DGE WATSONVI LLE CA 950775085 YUBA CI TY, CA 95993
W DEN SHOULDERS (831) 724-1011 (530) 682- 6700
HB1 SWePP
03-YUB-5715-70 I'N YUBA COUNTY NEAR LI NDA AT VARI OUSALLEN L BENDER I NC BROOK, BILL $11, 680,835 10/27/04 45%
03- 0A29U4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTT $5,018,289 11/08/04 43%
REMODEL MAI NTENANCE STATI ONS ROAD $1, 588,842 01/ 04/ 07 °
WEST SACRAMENTO CA 95691 YUBA CI TY, CA 95993
(916) 372-2190 (530) 822- 4332
HA12 SWePP
Totals: Authorized Final Amt: $222, 176, 364 Completed to Date: $156, 547, 168  Work ThisMonth: $17,812, 356




Cnty Rt Pm
03-BUT-32-6.2/6.6

03- BUT- 70-12. 5/ 0
03- BUT- 70- 41. 1/ 48.
03- COL- 20- 30. 6/
03- COL- 20- 32. 8/ 33.
03-ED-89-/8.5
03-ED-193-.3/.7
03-ED-193-6.2/0
03-GLE-32-4.8/5.9
03-GLE-32-/0

03- NEV- 20- 17. 4/ 46.
03- NEV-49-7.3/8.1
03- NEV- 80-18.8/0
03- NEV- 80- 60. 6/ 63.
03- NEV- 267-/2.8
03- PLA-28-7.8/8.4
03-PLA-80-1.4/2.6
03- PLA- 80- 14. 3/ 33.
03- PLA- 80- 39. 0/ 55.
03- PLA-193-4.0/4.3
03- PLA-267-6.7/7.3
03-SAC-5-1.0/26.9

Statement of Ongoing Contracts - Index

Contract

03-1C3704
03- 1E2504
03- 3C1504
03-1Mm4404
03-0C0514
03- 2MD304
03- 3C6604
03-4C2604
03-402304
03- 1M3504
03- 2MD204
03- 3A2604
03-4C8804
03-3C9304
03-291014
03-1C8204
03- 375604
03- 0A6004
03- 1A8014
03-1C5804
03- 0E8904
03- 0E1604

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03- SAC-5- 16. 1/ 26. 8 03- 0A9104
03- SAC-5-21. 8/ 23.8 03- 1A1814
03- SAC-5-22.5/0 03-4C7504
03- SAC-50-12.2/23.1 03-4416U4
03- SAC-51-2.6/3 03-4C1204
03- SAC-80-.4/11.1 03- 2A8304
03- SAC-99-19. 6/ 19. 8 03-4C5104
03- SAC-99-20. 6/ 21. 3 03- 397404
03- SAC-99-32.1/36.8 03- 2MD904
03- SAC- 160-5.9/20.9 03-437204
03- SAC-160-4.1/0 03-4C3004
03- SUT- 99-22. 6/ 28. 6 03- 1A46U4
03- YOL- 16- 19. 0/ 28 03- 2MD504
03- YOL-50-/3.1 03- 0A8404
03-YOL-80-2.6/2.7 03- 368414
03- YOL-80-6.4/11. 3 03- 1A9304
03-YOL-80-/.4 03- 1A8904
03- YOL-275-13.0/13.1 03- 0C5004
03- YUB- 70-9. 4/ 13. 6 03-4C1304
03- YUB-5715-/0 03- 0A29U4
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

03

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Statement of Ongoing Contracts -Summary

Work Completed ThisPeriod

Work completed this Period:

Bid + CCO
$132, 526, 361
$33, 978, 975
$35, 134, 473
$20, 536, 555
$222, 176, 364

Work Comp
$83, 727, 115
$33, 719, 927
$27, 382, 417
$11, 717, 709

$156, 547, 168
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